GOVERNMENT OF ANDHRA PRADESH
ABSTRTACT

RWS&S – Guntur District – Extension of Agreement Time upto 31-12-2017 for a period of (154) days without liquidated damages in respect of the work “Repairs and strengthening SS tank in CPWS Scheme to Kanaparru and two other habitations in Nadendla Mandal, Guntur District” – – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS-I) DEPARTMENT

G.O.RT.No. 765 Dated: 27-11-2017
Read the following:-

1. G.O.Rt.No.1889, PR&RD(RWS-II) Dept., dt:23.11.2013.
2. From the Chief Engineer-IV, RWS&S Dept., Vijayawada, Lr.No.AE/DEE(P1) /RWS&S/GNT/NRDWP/Kanaparru 75/2015, dt:01.11.2017.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-IV, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement time upto 31-12-2017 for a period of (154) days without liquidated damages, as the delay was not attributable to Contractor in respect of the work “Repairs and strengthening SS tank in CPWS Scheme to Kanaparru and two other habitations in Nadendla Mandal, Guntur District”.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 . A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT (PR&RD).

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Chief Engineer-IV, Rural Water Supply & Sanitation Dept., Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District..
Copy to:
PS to Minister (PR,RD & IT)
PS to Prl.secy., (PR&RWS).
SF/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.